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VIA E-MAIL & REGULAR MAIL

Mr. Joseph McDowell (3HS21)
Remedial Project Manager

U.S. Environmental Protection Agency
Region 111

1650 Arch Strect

Philadelphia. PA 19103

Subject: Monthly Progress Report For the LPT Carve Out Under the UAO
Dear Mr. McDowell:

Penn Environmental & Remediation, Inc. (Penn E&R) 1s submitting this monthly progress report. on
behalf of Liberty Property Limited Partnership and Liberty Property Trust (collectively “Liberty or
LPT”) in compliance with Section VI.D of the Unilateral Administrative Order ("UAQ™) issued by
the U.S. Environmental Protection Agency ("USEPA™ or the “Agency”) for the Crater Resources
Superfund Site (the “Site”) on April 30, 2001, which became effective on June 7. 2001. This
monthly progress report provides a summary of the activities performed by LPT in April 2002 to
comply with the UAO and describes activities planned for performance in the next month.

Summary of Activities Performed in April 2002

The activities performed in April 2002 included the following:

l. On April 4, Liberty emailed to EPA the February 2002 Monthly Progress Report.

2. During April, Liberty continued to review and prepare responses to EPA's January 31. 2002
comments on the Remedial Design Work Plan for the Quarry No. 4 Demonstration Project.

3. During April, Liberty continued development of the Remedial Action Report (RAR) for the
CSFA.

4. During April, earth-moving activities were implemented on Liberty’s 2301 Renaissance

Boulevard property. Therefore. Penn E&R performed on-site daily inspections. Liberty
continued to prepare daily summarics of the activities being completed at the site and
submitted these daily construction reports by e-mail to USEPA and other interested parties.

5. During April, Liberty continued work on finalizing an agreement with Gulph Mills Golf Club
("GMGC™") to provide Liberty with access to Quarry 4 for UAO compliance.
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6.

During April. Liberty continued its negotiations with the PRP Group regarding an agreement
to provide the PRP Group with access to Liberty’s property for UAO compliance.

Summary of Anticipated Activities to be Performed in May 2002

The activities anticipated to be performed in May 2002 include the following:

l.

R

Liberty 1s currently in the process of addressing EPA’s October 28. 2001 CSFA comment
letter. The EPA’s comments will be incorporated into the RAR that Liberty 1s currently
developing for the CSFA. A copy of the RAR will be submitted to EPA during the weck of
May 27, 2002.

Liberty will continue its work to finalize an agreement with GMGC to secure access to parts
of Quarry 4 located on GMGC property needed to perform work under the UAO.

Liberty will continue its efforts to negotiate an agreement with the PRP Group to provide the
Group with access to Liberty’s property for UAO compliance.

Liberty will continue efforts to respond to EPA's comments on the Remedial Design Work
Plan for the Quarry No. 4 Demonstration Project and to prepare a revised Remedial Design
Work Plan to address the comments. Liberty will submit its response along with a revised
Work Plan during the week of May 27, 2002.

On-site earth moving activities will be continued in May. Liberty will continue the required
daily oversight of construction activities on the 2301 Renaissance property and the
submission of daily construction reports.

The next monthly progress report will be submitted on or before June 5, 2002.

Should you have any questions regarding the contents of this monthly progress report or any other
project-related issues, or if you require additional information. please do not hesitate to call me.

Sincerely.

PENN EN ONMENTAL

EMEDIATION, INC.

Michael A. Christie, P.G.
Vice President
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CC.

Dave Minsker, PADEP

Andrew Frebowitz, Tetra Tech NUS

Bruce Hartlein, LPT

Brenda Gotanda, Esq., Manko. Gold & Katcher, LLP
Jeffrey A. Leed, Leed Environmental, Inc.



